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   Letter of Transmittal 
 
 

       

 
Transmittal_memo_21Nov2006 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE: November 15, 2006 

FR:  Program Management Team (PMT)   

RE:  TBPOC Meeting Materials Binder – November 21, 2006  

 
 
 
Attached  is  the  TBPOC Meeting Materials  Binder  for  the November  21st meeting.    The 

binder includes memoranda and reports that will be presented at the meeting.   A Table of 

Contents is provided following the Agenda to help locate specific topics.  Items that are to 

be included after the mail‐out will be printed on blue paper. 

 
 



    
Final Agenda 

    

 
November 21, 2006, 10:00 AM - 12:00 PM 

The Fishbowl Conference Room,  
MTC/BATA Office, 101 8th St., Oakland  

 
 Topic 

 
Presenter Time Recommended 

Action 

  1. CHAIR’S REPORT 
 

W. Kempton, CT 5 min Information 

2. CONSENT CALENDAR 
a.  October 25, 2006 Conference Call Minutes* 
b.  November 7, 2006 Conference Call Minutes* 
c.  November 13, 2006 Conference Call Minutes* 
 

A. Fremier, 
BATA 

6 min 
 
 

Approval 
 
 

3. MONTHLY PROGRESS REPORT 
a. Draft November 2006 Monthly Progress Report*** 
 

 
A. Fremier, 
BATA 

 
2 min 

 
Information 
 

4. PROGRAM ISSUES 
a.  Capital Outlay Support Presentation* 
b.  SFOBB Communications Plan Update* 

A. Banani, CT 
B. Ney, 
CirclePoint 

 
30 min 
5 min 

 
Information 
Information  
 

5. 
 

SAN FRANCISCO-OAKLAND BAY BRIDGE 
UPDATES 
a.  West Approach* 
b.  Yerba Buena Island* 
c.  E2/T1 Foundations* 
d.  East Span SAS Superstructure* 
e.  East Span Skyway* 
f.  Oakland Touchdown (OTD)* 
     i.  Submarine Cable Relocation Contract Update 
 

T. Anziano, CT  30 min Information 
 
 
 
 
 
 

6. NEW BENICIA-MARTINEZ BRIDGE 
UPDATE* 
a.  Request for Supplemental Authority for Toll Plaza 
     Work* 
 

T. Anziano, CT 
 
A. Fremier/ 
T. Anziano 

5 min 
 
5 min 

Information 
 
Approval 

7. OTHER BUSINESS 
 

W. Kempton, CT  
 

Information 

 Next Meeting:  Thursday, December 21, 2006, 1:00 p.m. – 3:00 p.m., Sacramento 
     * Attachments 
     ** Final Documents still in process; to be provided as soon as available.  

  *** Stand alone document included in the binder.       
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SAN FRANCISCO-OAKLAND BAY BRIDGE UPDATES 

  a. West Approach* 
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e. East Span Skyway* 
f. Oakland Touchdown (OTD)* 
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         ***    Stand alone document included in the binder. 



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 1:  Chair’s Report 
 

No Attachments 



   Memorandum 
 

   
Item2_ConsentCal_Min_memo_21Nov06 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 15, 2006 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  2a, b, c 

 
Item‐ 

Consent Calendar 
October 25, 2006 Conference Call Minutes 
November 7, 2006 Conference Call Minutes 
November 13, 2006 Conference Call Minutes 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
Approval 
 
Discussion: 
The Program Management Team has reviewed and requests approval of the minutes for 
the conference calls on the following dates: 

a) October 25, 2006  
b) November 7, 2006 
c) November 13, 2006 

 
 
 
 
 
Attachments:  
October 25, 2006 Conference Call Minutes 
November 7, 2006 Conference Call Minutes 
November 13, 2006 Conference Call Minutes 
 



 
 

 TBPOC CONFERENCE CALL MINUTES 
October 25, 2006, 3:00 PM – 4:30 PM 

 

1 of 8 
 

Item2a_25OctCC_Min_21Nov06 

 

            Participants:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna; 
                                        PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller;  
                                          Other Participants:  Michele DiFrancia, Beatriz Lacson, Rick Land 
                                          Brian Maroney, Rod McMillan, Bijan Sartipi 
                                      
            Convened:  3:04 PM 
 

                       Items                       Action 
1. CHAIR’S REPORT 

• The Chair gave an update on efforts 
to educate and inform the public on 
Proposition 1B, the $20 billion 
transportation bond proposal. 

 

 
        
 
 

2. CONSENT CALENDAR 
a)  BATA presented the September 29, 
2006 Meeting Minutes for approval. 

 
• The TBPOC APPROVED the 

September 29, 2006 Meeting 
Minutes. 

3. MONTHLY PROGRESS REPORT 
a) BATA presented the draft October 2006 
Monthly Progress Report for information. 

• TBPOC approval through their 
respective PMT members is 
anticipated early next week after 
appropriate reviews and final 
comments are incorporated. 

 
 
 
 
 
 

• The timing of the issuance of the 
monthly (Nov 1st) and quarterly (Nov 
13th) reports and possibility of 
inconsistent data between the two 
was noted. 

o The Chair reiterated a 

 
• For the record, it was reported 

that the TBPOC APPROVED 
the September 2006 Monthly 
Progress Report through their 
respective PMT representatives 
on October 3, 2006. 

 
• The TBPOC restated its 

delegation of approval to the 
PMT for the monthly reports 
with the October Monthly 
Progress Report. 

 
• Staff to coordinate with Brian 

Mayhew any new information 
disseminated during the “bond 
issuance lockdown period” 
related to the State Payment 
Acceleration notes. 



(continued) 
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Item2a_25OctCC_Min_21Nov06 

                       Items                       Action 
previous Committee 
agreement that the Quarterly 
Report should reflect only 
items through the end of the 
quarter; any deviations from 
this and discrepancies with 
the Monthly Progress Report 
should be highlighted in the 
cover letter. 

• Executive Summary forecast 
information was discussed. 

o Questions on the Program 
Contingency figures were 
clarified.   

o It was pointed out that Risk 
Management figures for some 
projects, such as the SAS, do 
show some savings a year 
away but are not currently 
reflected in the forecast.   

• A concern regarding a T1 contract 
rock socket Issue/Mitigating Action 
on Page 17 was brought up.  The 
Department assured the Committee 
that they are taking a pro-active 
position on this high-risk activity to 
ensure no mistakes are made, and 
are fully confident that the right 
people and equipment are in place to 
make certain of this. 

o No change in cost or schedule 
forecast is warranted. 

 
 
 
 
 
 
 
 
 
 
 

• The TBPOC suggested 
adjusting the forecast if the 
Department is confident with 
the published Engineer’s 
Estimate, to minimize 
discrepancies in the reports. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4. QUARTERLY REPORT 
a)  The Department gave an update on the 
3rd Quarter Report ending September 30, 
2006. 

• Comments have been received 
including those from both Caltrans 
Headquarters and Agency. 

• October 16 was last edit; there is still 
time to make changes. 

• The question was asked if the report 
was sent to the Governor’s office at 
the same time it went to Agency. 

o This practice would alert 

 
  
 
 
 
 
 
 
 

• Staff to check whether the 
report was sent to the 
Governor’s Office. 
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Item2a_25OctCC_Min_21Nov06 

                       Items                       Action 
the Governor’s Office of 
revisions well in advance. 

 
b)  The Department presented the following 
budget and forecast revisions for TBPOC 
approval; to be reflected in the 3rd Quarter 
Report ending September 30, 2006: 

• Richmond-San Rafael Bridge 
Seismic Retrofit Project (RSRB 
SRP):  Transfer $89 million in cost 
savings from the project to the 
Seismic Retrofit Program (SRP) 
Contingency. 

o The TBPOC was assured 
enough funds were 
retained in the approved 
RSRBSRP budget to cover 
the Public Access Project, 
closeout costs, additional 
environmental mitigation 
concerns as they arise, 
including the ongoing 
discussion with Fish and 
Game (which has been 
forwarded to the Office of 
the Secretary for 
resolution). 

• Oakland Touchdown (OTD) No. 1:  
Revise forecast to $226.5 million to 
reflect the estimate in the PS&E 
approved by the TBPOC on 
September 29th. 

• South-South Detour:  Revise forecast 
to $152.2 million to include the 
Probable Risk Management cost of 
$51.5 million identified in the Third 
Quarter Risk Management Report as 
having a “High” to “Very High” 
probability of occurring within a 
year.  This is in keeping with the 
TBPOC-approved protocol for 
revisions to forecast cost data. 

 

 
 
 
 
 
 
 

• The TBPOC APPROVED the 
budget change for Richmond-
San Rafael Bridge Seismic 
Retrofit Project with a transfer 
of $89 million in project cost 
savings to the SRP Contingency. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The TBPOC APPROVED 
revising the OTD No. 1 forecast 
to $226.5 million. 

 
 

• The TBPOC APPROVED 
revising the SSD forecast to 
$152.2 million. 

 
 

5. OAKLAND TOUCHDOWN (OTD) 
a)  The Department gave a verbal update on 
the Submarine Cable Contract. 

 
 
 



(continued) 
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                       Items                       Action 
• The situation is changing on a daily 

basis; determination made about a 
week ago that contract would not be 
awarded due to the following: 

      1) Funds are not available; 
      2) Specification of 15 years  
      experience for all aspects of the  
      project, i.e., cable production, cable 
      laydown and the actual prime 
      contractor responsible.  This created 
      an overly restrictive bidding  
      environment resulting in a non- 
      competitive situation, as evidenced  
      by the lone bid received from CEC  
      (who has been duly notified). 
• The Department is trying to get the 

quickest turnaround to get the 
contract out that will continue to 
allow the possibility of two cables 
being constructed consistent with 
the desires of the City of San 
Francisco, with a fall back in the 
event another high bid comes in and 
it is clear that two cables cannot be 
awarded. 

• If the Department cannot get a 
contract out in the next couple of 
weeks within the environmental 
window that provides a mechanism 
for two distinct bids (additive 
bidding), a quarter of a year’s delay 
is envisioned. 

• The Office of the Engineer is aware 
of this situation.  With all resources 
being utilized to this end, there is a 
real chance of getting a new bid 
package out very quickly with an 
optional contract within the 
environmental window. 

• BATA Executive Director provided 
an update of their meeting today 
which had this subject on the 
agenda. 

o There was media 
discussion on a potential 
delay to the Bay Bridge;  

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• The Department (Rick Land) to 
specifically impress upon the 
Office of the Engineer the need 
to focus on allowing no delays 
on this project. 
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                       Items                       Action 
o The question as to 

whether the team is 
geared up for a unified 
response to a media 
reaction was asked.   

o It was made clear to the 
Commission that the 
Program is not in a place 
where delay can be 
overcome without 
solutions such as an OTD 
work-around. 

o Approval to re-advertise 
the bid has been delegated 
to the Executive Director 
of BATA.  

o It is hoped that the 
contract is awarded at 
estimate to avoid the need 
to go back to BATA for 
additional funds. 

o It was noted that if the 
whole San 
Francisco/PG&E overlay 
did not exist, it would be a 
much smoother process. 

• As a lesson learned, there is a need 
to be alert to implications the 
Commissioners may take from what 
the TBPOC tells them, so that they 
do not suffer a loss of trust and 
credibility. 

o The Chair offered to 
attend with CTC member 
the next BATA meeting to 
shore up the credibility of 
the TBPOC. 

• The following points were brought 
up: 

o The Department is doing 
everything quickly and 
effectively, making sure 
resources are in place to 
avoid any delays. 

o Be mindful that even if 
the next bid goes right 

• Staff to follow up response to 
possible media coverage of 
potential delay after the 
meeting. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
• The TBPOC suggested that the 

Commissioners be made aware 
that the TBPOC, not just staff, 
is looking at the situation from 
several angles, and to reinforce 
that impression. 
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                       Items                       Action 
and gets awarded, an OTD 
work-around might be 
necessary which would 
increase cost. 

o It was explained that the 
OTD No. 1 request to 
BATA in November will 
not include the work-
around provision, and 
would require an 
addendum as a remedy. 

o It was noted that work-
arounds with utility 
relocation is relatively 
standard and fairly 
common.   

o Although if work-around 
not specified in the 
contract, it could be a 
delicate situation as in a 
case where a Contractor 
may premise his entire 
bid to a particular 
approach to construction 
which might be impacted 
by the cable relocation, 
and so on. 

• The need to make some changes to 
the process to accommodate this 
type issues on a mega project such as 
this was noted. 

 
• The strategy for the OTD No. 1 PS&E 

BATA approval in November was 
brought up and briefly discussed. 

o There will be no request 
for allocation until the bid 
is obtained; 

o Develop a script on how it 
is going to happen; show 
how cable relocation fits 
into the jigsaw puzzle; 
forecast higher cost;  

o Keep on track and make 
sure story is consistent. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 



(continued) 
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                       Items                       Action 
6. Other Business 

• A face-to-face between members of 
the TBPOC and PMT is postponed 
for next month. 

• The TBPOC is open to meeting with 
the PMT before or after their formal 
meeting on a regular basis, perhaps 
quarterly or bi-annually. 

• A non-meeting setting was 
suggested, to discuss face-to-face 
with the PMT any or all issues, e.g., 

o Look for ways to 
accelerate this project; 
any opportunity to do 
things differently to move 
this project forward 
should be given full and 
careful consideration and 
should be pursued; saving 
time on the East Span is 
Job One. 

o The Committee would like 
an explanation as to why 
it is taking so long to build 
this project; how the 
schedule fits together. 

 
 
 

• The Department brought up, for 
information only, the annual update 
to the financial plan as being due to 
FHWA on Nov. 15.  The FHWA will 
not accept a copy of the Quarterly 
Report as meeting their requirement 
for an annual update to the financial 
plan.   What is required to comply 
with this request was discussed. 

o This is another 
opportunity to publish 
numbers and review is 
essential.   

o Have a TBPOC conference 
call if required to make 
sure the Committee is 
clear with what is being 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

• Have Staff come back with 
suggestions on how to present 
this explanation formally or in a 
face-to-face session; use the 
model that the Committee went 
through for the Oakland 
Touchdown. 

 
• The Department (Rick Land) to 

ascertain the schedule when 
input is required and build in 
the PMT and TBPOC review. 

o The Department may 
need to request an 
extension in order to 
achieve proper 
reviews. 

 
• The PMT to review submittal to 

FHWA at its meeting next 
Monday.   

 
 
 
 



(continued) 
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                       Items                       Action 
sent to FHWA.   

 
• The PMT indicated that they need 

more time to be brought up to speed 
on the Capital Outlay Support (COS) 
and requested that the overview 
presentation be delayed another 
month. 

 
• The next TBPOC meeting has been re-

scheduled to November 21st in Oakland. 
 

 
 

• The TBPOC agreed to defer the 
COS Overview presentation 
another month. 

 

 
            Adjourned:  4:02PM 
 
 
 

TBPOC CONFERENCE CALL MINUTES 
October 25, 2006, 3:00 PM – 4:30 PM 

 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 

 TBPOC CONFERENCE CALL MINUTES 
November 7, 2006, 2:00 PM – 2:30 PM 

 

1 of 2 
 

Item2b_07NovCC_Min_21Nov06R 

 

            Participants:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna; 
                                        PMT Members:  Tony Anziano, Andy Fremier, and Maura Twomey for 
                                          Stephen Maller; Other Participants:  Jose Aguirre, Francis Chin, Randy  
                                          Iwasaki, Beatriz Lacson, Peter Lee 
                                      
            Convened:  2:22 PM 
 

                       Items                       Action 
1. Oakland Touchdown (OTD)  - 

Submarine Cable Relocation 
Contract 
 

• The Department reported that Staff 
met yesterday, November 6.  

o specifications for the revised 
contract for the additive bid 
have been defined; 

o all comments have been 
received;  

o the contract is ready to list 
today,  

o advertise on Monday, 
November 13, and  

o is set for a bid opening date 
of December 14. 

 
• While the PMT was in general 

concurrence with the contract’s 
technical specifications, BATA had 
concerns about the “additive” bid 
process and raised the possibility of 
employing another contract 
procurement method including a 
“two-contract” approach – for one 
cable and for two cables, award to 
affordable bid, and offer stipend to 3 
lowest bidders. 

 

 
   
 
 

• The TBPOC decided not to proceed 
with the additive bidding process.   

o Cancel the Nov. 13 
advertising of the 
revised contract. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



(continued) 
 

   2 of 2 
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                       Items                       Action 
• A brief discussion arose on the 

following: 
o pros and cons of the two 

options; 
o time concerns;  
o Legal Counsels’ opinion;  
o effectiveness of the work 

process, i.e., the 
collaborative effort to come 
to a resolution and proceed 
with the best approach; and  

o availability of adequate 
information on which the 
TBPOC can base their 
decision. 

 

• The TBPOC requested that the 
PMT: 

o further develop/define 
available options,  

o present a comparative 
analysis, and 

o submit a 
recommendation to the 
TBPOC as soon as 
possible. 

 
 

 
            Adjourned:  2:57 PM 

 
 

TBPOC CONFERENCE CALL MINUTES 
November 7, 2006, 2:00 PM – 2:30 PM 

 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



 
 

 TBPOC CONFERENCE CALL MINUTES 
November 13, 2006, 2:00 PM – 2:45 PM 

 

1 of 2 
 

Item2c_13NovCC_Min_21Nov06 

 

            Participants:  TBPOC Members:  Will Kempton, Steve Heminger, and John Barna; 
                                        PMT Members:  Tony Anziano, Andy Fremier, and Stephen Maller;  
                                          Other Participants:  Michele DiFrancia, Beatriz Lacson, Peter Lee,  
                                          Brian Maroney, Judis Santos 
                                      
            Convened:  2:05 PM 

                       Items                       Action 
1. Oakland Touchdown (OTD)  - 

Submarine Cable Relocation 
Contract 
 
• The PMT requested a conference call to 

obtain TBPOC approval of their 
recommendation to proceed with the 
two-contract option. 

o Contract 1 for the installation 
of a single submarine cable, 
and 

o Contract 2 for the installation 
of dual submarine cables. 

 
• The Department made the following 

clarification: 
o The contractor will have the 

option to submit a bid on 
either Contract 1 or Contract 
2, or both contracts.   

o The first priority would be to 
award the contract to the 
lowest responsive two-cable 
contractor, subject to funding 
availability.   

o Should the City of San 
Francisco decide not to 
participate and there is 
insufficient funding for the 
two-cable contract, the award 
will go to the lowest 

 
    
 
 

• The TBPOC unanimously 
APPROVED moving forward with 
the two-contract option. 
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                       Items                       Action 
responsive one-cable 
contractor. 

 
• No further delays are envisioned.  The 

Office Engineer is poised to expedite the 
process. 

 
• It was noted that one possible issue 

would be the necessity of requesting 
additional funds from BATA should the 
bids go over budget. 

 

 
 
 
 
 
 

 

 
            Adjourned:  2:13 PM 
 
 
 

TBPOC CONFERENCE CALL MINUTES 
November 13, 2006, 2:00 PM – 2:45 PM 

 
 

APPROVED BY: 
 
 
 
_________________________________   ______________ 
WILL KEMPTON, Director     Date 
California Department of Transportation 
 
 
 
_________________________________  ______________ 
JOHN F. BARNA, Jr., Executive Director    Date 
California Transportation Commission 
 
 
 
___________________________________  ______________ 
STEVE HEMINGER, Executive Director   Date 
Bay Area Toll Authority 



   Memorandum 
 

   
Item3a_ProgRept_memo_21Nov06 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 15, 2006 

FR:  Andrew Fremier, BATA Deputy Executive Director 

RE:  Agenda No. ‐  3a 
 

Item‐ 
Monthly Progress Report 
Draft November 2006 Monthly Progress Report 

 
Cost:   
N/A  
 
Schedule Impacts:   
N/A  
 
Recommendation:   
For Information Only  
 
Discussion:  
BATA will state,  for  the  record,  that  the TBPOC approved  the October 2006 Monthly 
Progress Report through their respective PMT members on November 1, 2006. 
 
TBPOC  approval  of  the  November  2006  Monthly  Progress  Report  through  their 
respective  PMT  representatives  is  anticipated  as  soon  as  updated  expenditure  data 
through November 30, 2006 become available. 
 
 
 
 
Attachment: 
Draft November 2006 Monthly Progress Report  
 



   Memorandum 
 

   
Item4a_COS_memo_21Nov06 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 15, 2006 

FR:  Ali Banani, Caltrans, COS Project Control Manager 

RE:  Agenda No. ‐  4a 
 

Item‐ 
Program Issues 
Capital Outlay Support Presentation 

 
Cost:   
N/A    
 
Schedule Impacts:   
N/A  
 
Recommendation:    
For Information Only 
 
Discussion: 
The Department will present an overview of the Toll Bridge Seismic Retrofit Program 
Capital Outlay Support (COS) for information. 
 
 
 
 
 
 
 
Attachment:  
Capital Outlay Support (COS) Overview 



Toll Bridge Seismic Retrofit ProgramToll Bridge Seismic Retrofit Program

Capital Outlay Support (COS) OverviewCapital Outlay Support (COS) Overview

November 21, 2006November 21, 2006

Presented To:Presented To:

Given By:Given By:



Capital Outlay Support 

Agenda
AB 144 Budget
Changes Since Passage of AB 144 Legislation
Fiscal Year 06-07 Work Plan & Allocation
Fiscal Year Allocation Monitoring & Control



Capital Outlay Support

AB 144 BUDGET



FYE 6/06

Major COS Cost Components - Remaining Work

Hours

State: 70%

A/E: 30%

Dollars

A/E: 35%

 State: 65%

COS COST COMPONENTS
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COS Program Budget ($M)
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AB 144 Budget ($M)
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Current COS Forecast – Ongoing Projects ($M)
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Forecasted Expenditures for Ongoing Projects

Expenditures Thru September 30, 2006  : $904 Million

Budget Remaining October 1, 2006         : $559 Million

Forecasted Expenditures                          : $570 Million

$ In Millions

$0
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Remaining Forecast
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Remaining Forecast $190 $49 $79 $69 $38 $13 $2 $48 $16 $3 $1 $1 $36 $1
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Quarter Ending 9/06 

Comparison of the Remaining CO & COS Expenditure Forecast
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Toll Bridge Seismic Retrofit Program 
Cash Flow Based on the COS Forecast in the Third Quarter Report

Expenditure through September 2006



Capital Outlay Support

CHANGES SINCE PASSAGE OF 
AB 144 LEGISLATION



Impacts on COS Budget – Post AB 144 Legislation

AB 144 COS Budget Developed August 2004
AB 144 Legislated July 2005
Program Changes Since July 2005 Impact COS 
Budget



Significant Drivers of COS Cost

COST DRIVER CAUSE

Labor Rates • Wages and Overhead rates are main components

• Changes in either will directly impact remaining cost

Project 
Schedules

• Schedule determines how long resources are needed on 
project. 

•Changes in schedule impact cost

• Additional design, management & review costs resulting 
from such factors as:

- Project Splits        
- Construction change orders
- Large number of contractor submittals

- Changes in execution strategy, e.g., realignment

• Unforeseen program demands, e.g. ,

Media Relations   Outreach     Public Safety

Scope 
Changes



COST DRIVER EVENT IMPACT

Wage Rates

• Collective Bargaining Agreement 
provides for Increases from 7.4% to 
12.4% ( 9.5% average for TEs) in 
FY 06/07 

• Increases In FY 07/08 likely to be 
the same

• CBA for subsequent years TBD

• Increase is higher 
than what was 
anticipated in Aug 
‘04

July ‘06

Overhead Rate

• Increased from 37.54% in FY 
05/06 to 48.79% in FY 06/07

• Rate expected to average same in 
subsequent years

• Increase in 
remaining PY cost 
by 8.2%

July ‘06

Changes In Unit Cost of Personnel Post AB 144 Legislation



COST DRIVER

SAS Schedule
• Bid addenda 5 and 7 
add 12 months to SAS 
schedule. 

• Extends SAS staffing 
durations by 12 months

• Pacing S/S Detour with SAS 
schedule extends staffing 
durations 

• Coordination of YBI & OTD 
E/B schedules with SAS 
schedule delays start of 
projects.  This adds to 
escalation costs 

Dec ‘05

EVENT IMPACT

Jan ‘06

Changes in Project Schedule Post AB 144 Legislation



COST DRIVER

Scope
Changes

EVENT IMPACT

YBI Split

OTD Split

Increased 
QA

• Management of additional contracts

• Additional PSE & bid packages

• More contractor submittals 

• More review time

• Cost to maintain large presence 
overseas – Mitigation of CO risk

Mar ‘06

Sep ‘05

Aug ‘06

Changes in Project Scope Post AB 144 Legislation

SSD Tie-In 
Design 
Transfer

•A/E cost for East Tie-In design

•State cost for West Tie-In design



Monthly Expenditure 
Reports

Significant
Trends

N
No Action

Mitigation
Y Review & Implement

as Needed

Document in Risk 
Register

N

Y

Expenditures 
Tracked for Each EA

Adjust Forecast

High Risk, Cost > 
5%, Impact Evident 
Within 12 Mo. 

Forecasting COS Cost At Completion

Budget 
Impacts



Capital Outlay Support

FISCAL YEAR 06-07 
WORK PLAN & ALLOCATION



COS Allocation Request

Annual Appropriation Process
Input By Functional Units (State & A/E Resources) 
Development of Work Plan
Preparation of Annual Allocation Request
Receipt of Allocation
Reconciliation of Differences Between Work Plan & 
Allocation
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FY 06/07 Work Plan (PYs & PYEs by EA)



FY 06/07 Work Plan (PYs & PYEs by Division)
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Example of a Project Work Plan

FY 06-07 D04 Planned PYs for Skyway

Sum of 06/07 PY EA5
District Ddivision1 Office 01202
District 04 ADMINISTRATION Business Management 0.94

ADMINISTRATION Total 0.94
CONSTRUCTION Construction Field Support Servs 4.10

Office Engineering Support 1.50
SKYWAY RE 30.60

CONSTRUCTION Total 36.20
DESIGN Engineering Services I 0.01

Engineering Services II 0.07
Landscape Architecture 0.20
SFOBB ROADWAY DESIGN 0.50

DESIGN Total 0.78
ENVIRONMENTAL Cultural Resources Studies/ Envr 0.90

Environmental Engineering 0.15
ENVR. Program/Project MGMT 0.10
Natural Science/Permits 0.26
Water Quality Program 0.01

ENVIRONMENTAL Total 1.42
MAINTENANCE DDD Highway MAINT. Services 0.09
MAINTENANCE Total 0.09
OPERATIONS District Traffic Management 0.01

Electrical Design 0.80
TRAFFIC 0.03
Truck Services 0.03

OPERATIONS Total 0.87
PROGRAM/PROJECT MGMT Consultant Services Unit 0.20

Program Management Support 0.50
PROJ MGMT SFOBB 3.50
Project Management Support 0.20

PROGRAM/PROJECT MGMT Total 4.40
RIGHT OF WAY R/W Appraisal/Estimating Services 0.01
RIGHT OF WAY Total 0.01

District 04 Total 44.71



Example of a Project Work Plan (continued)

FY 06-07 D59 Planned PYs for Skyway

District 59 Geotechnical Services Geotech Design West 0.09
Geotechnical Services Total 0.09
METS Rigid Pavement Mtls & Struc. Concrete 2.10

Structural Materials 3.32
Testing & Technology Svcs 0.28

METS Total 5.70
Program/Project Management Project Delivery/Coord. 0.20

Project Management 0.20
Program/Project Management Total 0.40
Structure Construction SFOBB E. SPAN REPL 57.00
Structure Construction Total 57.00
Structure Design Bridge Design - West 4.00

Structures Contract Management 2.96
Structure Design Total 6.96
Structure Design & Earthquake Eng. Design & Technical Services 1.50

Earthquake Engineering 0.23
Mech, Elect, Water & Wastewater 0.17

Structure Design & Earthquake Eng. Total 1.90
District 59 Total 72.05
Grand Total 116.76



PY and PYE Rates

PYE
FY 05/06 FY 06/07 FY 06/07

ADMIN $115,500 $133,700
CONST $133,200 $153,900 $188,000
DESIGN $148,700 $172,100 $240,000
ENV $132,000 $152,800 $228,000
EXT.AFFAIRS $145,800 $168,800
MAINT $96,300 $111,500
OPER $144,400 $167,200
MGMT $133,600 $154,700 $227,000
ROW $130,700 $151,200 $188,000
TRANS.PLNG $130,700 $151,200
GEOTECH $134,800 $156,000 $179,000
METS $130,400 $150,800 $215,000
OFF.ENG $137,500 $159,200
MGMT $149,600 $173,200
CONST $147,800 $170,500 $255,000
DESIGN $146,300 $169,300 $241,000
SDEE $143,100 $165,600

Average Rates PYE
District 04 $140,000 $161,000 $220,000
District 59 $152,000 $172,000 $228,000

Notes:
  1.  PY rates are loaded rates (PS+OH+OE).
  2.  PS/PY rate are based on FY 05/06 actual regular PS Dollar thru April.
  3.  Operating Expense (OE) rate is based on FY 04/05 actual OE dollars.
  4.  OH rate for FY 05/06 is 37.54% and for FY 06/07 is 48.79%.
  5.  Base salary dollars for State staff reflects 7% increase for FY 06/07.
  6.  PYE rates are from Jack Siauw's FY 06/07 A&E Spending plan work sheet dated 2/16/06

PY 

59

Division PYDistrict

04



FY 06/07 Work Plan (Dollars by EA)
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FY 06/07 Work Plan (Dollars by Division)
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Base salary dollars for state staff reflects 7% increase for 
FY 06/07.
Overhead rate of 48.79% is used for FY 06/07.
Forecast at completion is based on the 4th Quarter 
TBSRP Report, impact of approved schedule changes is 
under assessment and not included in the forecast.
Proposed revisions to State overhead rate and anticipated 
wage escalation is included in FY 06-07 allocation 
request, but not included in forecast at completion.
Work plan is based on corridor summary schedule dated 
1/20/2006, except for contract 0120J which is scheduled 
to be complete by May 2007 based on contractor’s bid.

Assumptions



SFOBB – ESSP
Summary Schedule

AB144/Current Schedule Comparison
Draft – For Deliberative Purposes Only



Fiscal Year 2006-2007 Allocation Request

A&E 
PY $ $

SFOBB-East Span 01202 SFOBB East Span- Skyway 117.0 19,300,000 10,200,000 29,500,000
01209 Existing Bridge Demolition 0.6 100,000 200,000 300,000
0120E SAS- E2/T1 Foundations 39.4 6,500,000 7,300,000 13,800,000
0120F SAS- Superstructure 98.5 16,300,000 23,400,000 39,700,000
0120J Stormwater Treatment Measures 6.1 1,000,000 100,000 1,100,000
0120P YBI - Transition Structure 30.3 5,000,000 1,800,000 6,800,000
0120R South/South Detour 42.4 7,000,000 1,100,000 8,100,000
0120K Oakland Touchdown - Navy Cable 6.7 1,100,000 200,000 1,300,000
0120L Oakland Touchdown  No. 1 15.2 2,500,000 2,300,000 4,800,000
0120M Oakland Touchdown  No. 2 0.6 100,000 100,000

SFOBB-East Span Total 356.7 58,900,000 46,600,000 105,500,000
SFOBB-West Approach 0435F East Loop of Transbay Transit Terminal 5.5 900,000 900,000

0435V West Approach 74.5 12,300,000 3,000,000 15,300,000
SFOBB-West Approach Total 80.0 13,200,000 3,000,000 16,200,000
Richmond-San Rafael 13295 Public Access 1.8 300,000 300,000
Richmond-San Rafael Total 1.8 300,000 300,000

439 72,400,000 49,600,000 122,000,000Grand Total

State Staff Total            
$    Bridge Project / EA5 Description



Capital Outlay Support

FISCAL YEAR ALLOCATION 
MONITORING & CONTROL



FY 06-07 Work Plan Versus Allocation

Plan (2/15/06) Allocation (8/23/06)

Resources
PYs 439 373.3
COT PYEs                     N/A 33.0
A&E PYEs 220 255.7
Total 659 662.0

Resource Dollars
Regular PS $47,000,000 $34,263,911
COT PS                     N/A $2,320,374
A&E $49,500,000 $49,679,699
Overhead $22,931,300 $16,717,362
Other OE $2,068,700 $1,837,520
Total $121,500,000 $104,818,866



PROCESS FLOW DIAGRAM

A/E Invoices

State PY Time Sheets 
(Staff Central)

State O.E.State Labor Cost (PS Dollars)

TRAMS

SUMMARY REPORTS

Significant
Trends

N
No Action

Review & Implement Mitigation Measures:
• Correct Charging Practices
• Reallocate/ Shuffle Resources
• Defer Non Essential Expenditures

Y

Expenditures
Tracked for Each EA

State O.H.

Typical Causes For Negative Trends:
• Improper Charging Practices
• Unforeseen Work 
• Underestimation of Work Effort

Compare With Planned Expenditures

Monitoring & Control – FY COS



Toll Bridge Seismic Retrofit Program

FY 06/07 COS Summary

4.44444E+50

Allocation Expended thru 
Sept (FIDO)

Expenditure with 
A&E Committed 

thru Sept 4
PY Allocation thru 

Sept   (BMS) 
Expended PY thru 

Sept (FIDO)

Person Service (PS) 1 PS 
      04 20,647,559 4,087,867 4,087,867       04 210 39.8
      59 15,936,726 3,470,638 3,470,638       59 163 32.3
      Others 5 99,486 99,486       Others 0.8

Subtotal 36,584,285 7,657,991 7,657,991 Total 373 73.0

Overhead (Cat. 26) 2

      04 3,737,705 3,737,705     - Notes
      59   1.  PS Allocation Rate is 92 K/PY  (Cash Overtime Allocation added to  PS Dollar)
      Others 16,717,362   2.  OH is estimated using 48.79% ICRP assessment rate.

Subtotal 16,717,362 3,737,705 3,737,705   3.  A&E Projections provided by Office of Toll Bridge Resource & Capital Management.
        Jack Siauw for District 04 and Henry Seto for District 59

A&E  (Cat. 11) 3   4.  Committed A&E expenditures are  (invoiced+uninvoiced work performed).
      04 15,355,699 3,006,285 5,200,000  5.  "Others": Other districts providing support, Districts  03,06,42,43,44,53,54,56 & 89.
      59 34,324,000 592,186 3,000,000
      Others

Subtotal 49,679,699 3,598,471 8,200,000

Operating Expense (OE) 
      04 555,765 9,723 9,723
      59 1,281,755 40,047 40,047
      Others 1,118 1,118

Subtotal 1,837,520 50,888 50,888

SUBTOTAL 104,818,866 15,045,056 19,600,000

FY 06/07FY 06/07

TBSRP FY COS $ Summary
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RM-1 Benicia Martinez Bridge

FY 06/07 COS Summary

Workplan Expenditure thru 
Sept 06 (FIDO) PY Workplan

Expended PY 
thru Sept 06 

(FIDO)  3

Person Service (PS) PS 1
      04 3,040,000$        938,653$                      04 28.7 9.2
      59 6,310,000$        1,541,164$                   59 57.5 14.9
      Others 3 -$                  25,262$                        Others

Subtotal 9,350,000$        2,505,078$             Total 86.2 24.1

Overhead (Cat. 26) 11 
Fiscal Year 06/07 Notes:

      04 1,940,000$        1,830,961$             FY 06/07 Rates
      59 4,020,000$        1.  PS: the proposed loded rates are $105.7 K/PY for Dist 04 and  $109.8 K/PY for Dist 59 based on:
      Others -$                  2.  OH is estimated using 63.68% reimbursed ICRP assessment rate. 

Subtotal 5,960,000$        1,830,961$            3.  For Other Districts the projected amount is rolled into Dist 59 
4. OE rates were based on average FY 05/06 Actual OE dollars (i.e. 1.5% Dist 04(PS) & 7% Dist 59(PS))

A&E  (Cat. 11) 10
General:

      04 1,290,000$        58,559$                  5.  Workplan and A&E projections were verified by Mo Pazooki on Aug 18, 2006
      59 1,180,000$        682,783$                6. Dist 04 based on July 9 XPM Trans file hours  reconciled with Mo on Aug 18, 2006.
      Others 7.  Dist 59 hours were verified by Henry Seto

8.   Program Indirects and Pay Variance are not included in the Projection and Expenditure 
Subtotal 2,470,000$        741,342$               9.  "Others": Others providing ancillary support: Districts 03, 42, 53, 54 n 56.

10.  A&E expenditures are actual invoiced work.

Operating Expense (OE) 4 11.  All OH is assessed to D04.
      04 45,600$             23,759$                  12. The current average rates thru September '06 are: D04 = $104,118 and D59 = $107,618
      59 441,700$           22,473$                  
      Others

Subtotal 487,300$           46,232$                  

RM 1_Ben Mart TOTAL 18,267,300$   5,123,610$          

FY 06/07 FY 06/07

RM 1_ Benicia Martinez
COS (PS) Summary
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Toll Bridge Seismic Retrofit Program

FY 06-07 Resource Usage thru September 2006

2006 2007
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

D59PY 11.00 11.00 11.00
D04PY 12.00 13.00 15.00

0.00

15.00

30.00D04PY
D59PY

A&E ($ in thousands) $321 $1,710$1,567
State Staff ($ in thousands)$3,406 $3,864$4,187

$0

$2,500

$5,000State Staff ($ in thousands)
A&E ($ in thousands)

    
%

Expended
Expended

thru September
PY/A&E $
Allocation

Division/A&E Notes

District 04
16.63.1518.92Proj/Prog Mgmt

25.69.1235.64Design

9.20.788.50ROW
18.21.106.04Environmental
17.922.52125.85Construction

34.93.169.05Others

19.6$3,006,285$15,356,000A&E

District 59
19.12.3312.21Proj/Prog Mgmt
21.24.8422.87Design

19.91.989.96METS

19.021.37112.34Construction

32.51.835.63Others

1.7$592,186$34,324,000A&E

FY 06-07 COS Expenditure Summary

 Dollars to date:   $ 15,055,056
      PYs to Date:   73



   Memorandum 
 

   
Item4b_CommPlanUpdate_21Nov2006 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 15, 2006 

FR:  Bart Ney, Caltrans Bay Bridge Public Information Officer 

RE:  Agenda No. ‐  4b 

 
Item‐ 

Program Issues 
SFOBB Communications Plan Update 

 
Recommendation: 
For Information Only 
 
Background:   
 
The San Francisco‐Oakland Bay Bridge Corridor Communications Plan was approved by 
the Toll Bridge Program Oversight Committee in November 2005 and has been in effect 
for one year.  The Plan specifies an annual review, giving the opportunity to highlight 
several of the key accomplishments of the past year, and to confirm the elements that will 
be given focus in 2006‐2007. 
 
Discussion: 
 
The Department will provide an update on the San Francisco‐Oakland Bay Bridge 
Corridor Communications Plan and Public Awareness Campaign. 
 
A memo is attached from Kay Wilson, CirclePoint, describing key accomplishments and 
future goals. 
 
 
 
 
Attachment: 
Update: San Francisco‐Oakland Bay Bridge Corridor Communications Plan and Public 
Awareness Campaign 



 

MEMO 
Date:  October 19, 2006 

To:  Tony Anziano, California Department of Transportation  
Andrew Fremier, Bay Area Toll Authority 
Stephen Maller, California Transportation Commission 

Cc:  Ken Terpstra, California Department of Transportation 

From:  Kay Wilson, CirclePoint 

Subject:   Update: San Francisco-Oakland Bay Bridge Corridor Communications Plan and Public 
Awareness Campaign 

____________________________________________________________________________ 

The San Francisco-Oakland Bay Bridge Corridor Communications Plan was approved by the Toll Bridge 
Program Oversight Committee in November 2005 and has been in effect for one year.   The Plan 
specifies an annual review, giving the opportunity to highlight several of the key accomplishments of the 
past year, and to confirm the elements that we’ll be focusing on in 2006-2007.  

Accomplishments during 2005-2006 included staffing the Public Information Office at Pier 7, tours, and 
community presentations; the design and adoption of a project identity; the creation and debut of an 
integrated corridor website; two successful media and public outreach efforts supporting lower-deck Bay 
Bridge closures on the West Approach; the successful implementation of the inter-agency communication 
and coordination structure; the publication of one E-Newsletter and three E-Alerts; four briefings for 
elected officials; and support of the SAS outreach meetings, bid opening and bid award events. 

The Public Information team accepted opportunities to feature the Bay Bridge Seismic Safety Projects on 
documentary and feature programming by the History Channel, National Geographic Channel, and 
Discovery Channels from the UK and Canada.  The Office also hosted several international delegations 
including groups from the Philippines, Japan, Norway, and Chile. Recent awards from AASHTO and MTC 
recognized the Bay Bridge Public Outreach efforts.   

The Bay Bridge Public Information Team will continue to implement this plan in the next year.  Objectives 
for 2006-2007 include the continued development of the Pier 7 Visitor Center and tours; continued media 
monitoring; initial development of the School Outreach Program; media outreach and elected official 
briefings as needed; West Approach outreach; West Approach event planning; and meetings and 
coordination with the Project Management Team (PMT) and partner agencies.  In addition, we will 
continue to support and coordinate outreach activities for all aspects of the East Span projects. 

The approved Communications Plan continues to serve the needs of the Bay Bridge Seismic Safety 
Projects well, and we will provide similar annual reviews of the Plan in subsequent years.  We will let you 
determine if this update should be forwarded to the Toll Bridge Program Oversight Committee for 
information.   

Thank you. 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 16, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5a 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
West Approach 

 
   
Recommendation:   
For Informational Only 
 
Discussion: 
 

Contractor:  Tutor‐Salida 
Project Description:  The SFOBB West Approach Replacement Project will replace 

the entire west approach structure from 5th Street to the west 
anchorage of the existing west spans of the SFOBB while 
maintaining existing traffic lanes.   

Month’s Highlights: 
(Ref: TBSRP and RM1, 
Monthly Progress 
Report, November 2006) 

 Major on‐going work during October included the 
continuation of work on the next phase of piles for the 
permanent eastbound I‐80 mainline structures, the 5th 
Street and Harrison Street ramps,  the 4th Street retrofit 
work, and falsework erection for Frame 8U (South) and 
the ST6D alignment.   

 Transition to temporary eastbound ST6D alignment 
currently anticipated in early 2007. 

 Beale Street opened to vehicular traffic on October 30, 
2006. 

Request for TBPOC 
Action(s)  
This Month: 

 N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 16, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5b 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Yerba Buena Island 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
 

Contractor:  YBITS ‐ TBD  SSD – C.C. Myers 

Project Description:  The YBI Transition Structure (YBITS) #1 Contract will construct the mainline 
YBI transition structures (YBITS).  These will connect the SAS portion of the 
new bridge to the existing YBI tunnels and also includes all work required to 
place traffic onto the new bridge.   
 
The YBI Transition Structure (YBITS) #2 Contract includes demolition of the 
South/South Detour (SSD) temporary structure, completion of the new 
eastbound on‐ramp, completion of the bike path section at YBI and 
reconstruction of local and affected facilities at YBI.   
 
 

The YBI South/South Detour (SSD) Contract constructs a temporary detour 
from the YBI tunnel to the existing east span of the Bay Bridge.  This detour 
maintains eastbound traffic on the lower deck of the SSD structure; 
westbound traffic on the upper deck of the structure while the YBI Transition 
Structure Contract completes the tie‐in from the SAS to the existing tunnel. 
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Month’s 
Highlights: 
(Ref: TBSRP and RM1, 
Monthly Progress 
Report, November 2006) 

 Discussions are continuing with CC Myers to determine the scope of 
YBITS work to be incorporated.  The scope is anticipated to be 
finalized within the next two months.   

 Final negotiations with the contractor as to which footings will be 
incorporated into South/South Detour (SSD). 

 YBITS #1 ‐ Received the structures plans, specifications, and estimate, 
which are being reviewed by the oversight engineers. 

 YBITS #2 – Majority of design work is complete.  Finalization of design 
depends on final SSD design. Preparation of detailed plans and 
quantity calculations are in progress.  Decision made to replace viaduct 
as a retrofit strategy.   

 SSD – The East Tie‐In (ETI) and West Tie‐In (WTI) design options have 
been narrowed down to the two span kinked truss (ETI) and 
replacement option (WTI).  The SSD contractor will begin to play a 
bigger part of the discussion of the east and west tie‐ins as the design 
options roll out to construction sequences.   

 
Request for TBPOC 
Action(s): 

 N/A 

 
 
 



   Memorandum 
 

   
Item5c_E2T1_update_21Nov2006 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 16, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5c 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
E2/T1 Foundations 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
 
Contractor:  Kiewit‐FCI‐Manson‐JV 

 
Project 
Description: 

The Self‐Anchored Suspension (SAS) E2/T1 foundations 
contract constructs the main tower foundation at T1 and 
the adjacent east foundation at E2. 
 

Month’s 
Highlights: 
(Ref: TBSRP and 
RM1, Monthly 
Progress Report, 
November 2006) 

 Fabrication of the steel foot frame for Pier E2 was 
completed, delivered, and placed; welded connections 
will start in December 2006.   

 Pile driving for the E2 piles has been completed.  
Fabrication of steel pile top sections for CISS piles at E2 
has been completed.   

 The first steel casing arrived on site for the T1 foundation. 
Drilling the rock socket of the piles at T1 started.   

 
Request for TBPOC 
Action(s): 

N/A 
 

 
 
 
 



   Memorandum 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 16, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5d 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
East Span SAS Superstructure 

 
   
Recommendation:   
For Information Only 
 
Discussion: 

 

Contractor:  American Bridge Fluor Enterprises, Inc., a Joint Venture (ABF) 
 

Project 
Description: 

The Self‐Anchored Suspension (SAS) Superstructure contract constructs a 
single signature tower span between the Skyway and the Yerba Buena 
Island Transition Structure.  Work on the SAS bridge has been split 
between three contracts‐‐ the SAS Superstructure (under construction); the 
E2/T1 Foundation (under construction); and the SAS W2 Foundation 
(complete). 

Month’s 
Highlights: 
(Ref: TBSRP 
and RM1, 
Monthly 
Progress Report, 
November 2006) 

 There is a major focus on the preparation of detailed working 
drawings.  Eight working drawings have been received for review.   

 The working drawing campus is now up and running to expedite 
drawing review and approval. 

 The Contractor is finalizing agreements with manufacturers, 
fabricators, suppliers and subcontractors, and signed a steel 
fabrication subcontract with Zhenhua Port Machinery Company 
(ZPMC), of Shanghai, China, on July 18, 2006.   

 Pre‐fabrication welding procedures and approval process are 
being developed at ZPMC.  Welding demonstrations to qualify 
welding procedures is anticipated in November. 

Request for TBPOC 
Action(s): 

 n/a 



   Memorandum 
 

   
Item5e_Skyway_update_21Nov2006 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 16, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5e 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
East Span Skyway 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
 
Contractor:  Kiewit‐FCI‐Manson‐JV 

 
Project Description:  The Skyway contract constructs two parallel, pre‐cast concrete 

approach spans from the Oakland touchdown to the SAS near 
Yerba Buena Island.   

Month’s Highlights: 
(Ref: TBSRP and RM1, 
Monthly Progress Report, 
November 2006) 

 Foundation work is complete with the exception of 
installing fenders around six of the pier footings.  Five 
fenders have been completed; the remaining fender is 
scheduled to be completed by November 2006.   

 Eastbound structure is 100% complete. 
  Westbound structure has erected 220 of the 226 
segments with 6 segments remaining to be erected.  
Erection activities will be on hold for Hinge BW pipe 
beams.  The hinge pipe beams at hinge BW are 
scheduled for delivery in early December 2006.   

 Bike path cantilever beam installation is complete and 
installation of panel segments is currently 76% 
complete.    

 Two service platforms were delivered to the site and 
installation has begun. 

Request for TBPOC Action(s):   N/A 
 

 
 



   Memorandum 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 16, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5f 
 

Item‐ 
San Francisco‐Oakland Bay Bridge Updates 
Oakland Touchdown 

 
   
Recommendation:   
For Information Only 
 
Discussion: 
 
Contractor:  (In Design) 
Project 
Description: 

The Oakland Touchdown work is organized into three contracts:    
 
OTD#1 (WB)  ‐  This contract includes construction of marine 
foundations work and westbound bridge section and roadway 
approach work  for the section that connects the new Skyway 
portion to the roadway west of the Oakland Toll Plaza.  Contract 
also constructs the electrical substation and the eastbound detour 
roadway.  Traffic will not be placed on the detour until later 
during OTD #2.     
 
 OTD#2 (EB) ‐   This contract includes construction of remaining 
eastbound bridge section and roadway approach for the section 
that connects the new Skyway portion to the roadway west of the 
Oakland Toll Plaza.  Work will occur once westbound traffic is 
shifted onto the new SAS.   
 
Submarine Cable ‐   This contract includes replacement of the 
existing submarine electrical cable from Oakland to Treasure 
Island. 
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Month’s 
Highlights: 
(Ref: TBSRP and RM1, 
Monthly Progress 
Report, November 
2006) 

OTD#1 
 Design work is complete.  Plans, specifications, and 
engineer’s estimate (PS&E) were submitted to the Office 
Engineer on September 1, 2006.  Bid advertise date is 
scheduled in early 2007 and contract completion is 
scheduled in October 2009.  

OTD#2 
 Design work for the structures portion is complete.  Design 
staff to proceed with the current alignment for the 
eastbound structure, while modifying the specifications 
and using other mechanisms to minimize the time for the 
construction of the cellular concrete section, as well as 
abutment 23R and Eastbound Frame 2. 

 Communicating and meeting with representatives from a 
number of cellular concrete firms to discuss the proposed 
cellular concrete work on both OTD contracts. 

Submarine Cable 
 Submarine cable work around language may need to be 
added to specifications depending upon submarine cable 
schedule.  (Verbal update provided—See Agenda Item 5i) 

Request for TBPOC 
Action(s): 

 N/A 

 
 



   Memorandum 
 

   
Item5f1_SubCable_memo_21Novt06 

 

TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 15, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  5f, 1) 
 

Item‐ 
Oakland Touchdown (OTD) 
Submarine Cable Relocation Contract Update 

 
Cost:     
N/A 
 
Schedule Impacts:    
N/A 
 
Recommendation:   
For Information Only 
 
Discussion:  
The Department will provide a verbal update on the Submarine Cable Relocation 
Contract. 
 
 
 
 
 
 
 
 
Attachment(s): 
N/A 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 16, 2006 

FR:  Tony Anziano, Toll Bridge Program Manager, Caltrans 

RE:  Agenda No. ‐  6 
 

Item‐ 
New Benicia‐Martinez Bridge Update 

Recommendation:   
For Information Only 
 
Discussion: 

 
   
 

Contractor:  Main span :  Kiewit‐FCI‐Manson‐JV; I‐680/I‐780:  CC Myers;  
Toll Plaza & Admin. Bldg.:  West Bay Builders 
 

Project Description:  The New Benicia‐Martinez Bridge contract constructs a new cast‐in‐place 
segmentally constructed reinforced concrete bridge just east of the 
existing bridge.  The new bridge will carry five lanes of eastbound I‐680 
traffic towards Benicia.   
Other contracts related to Benicia‐Martinez: 

 Toll Plaza and Administration Building 
 I‐680/I‐780 Interchange 
 I‐680/Marina Vista Interchange (completed) 
 Wetland Mitigation (completed)    

Month’s Highlights: 
(Ref: TBSRP and 
RM1, Monthly 
Progress Report, 
November 2006) 

Main Span  
 All substructure and column work have been completed.   
 For cast‐in‐place portion of the bridge over the straits, all 11 of the 
pier tables and all 344 segments have been completed.   

 The following hinges have been completed:  Hinges E, D, A and B.   
 Hinge C construction is in progress and will continue through 
December 2006.   

 Concrete closure pours on spans 5, 6,7,10 and 15 which links the 
individual piers together into a frame have been completed.  Four 
(4) span closures remain to be done. 
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CONTINUED 
Month’s Highlights: 
(Ref: TBSRP and 
RM1, Monthly 
Progress Report, 
November 2006) 

Toll Plaza and Administration Building  
 At the Operations Building, the Contractor continued testing of the 
security camera system, and correction work on the architectural 
punch list.  At the Toll Plaza, work continued on the installation of 
ATCAS equipment at the canopy.   

 Resident Engineer’s estimated date for completion forecasted for 
December 15, 2006. 

 Plans progressing for implementation of open road tolling at the 
toll plaza, which will involve the demolition of the toll booths.  It is 
anticipated that the contractor’s cost proposal will be submitted on 
or before November 17, 2006.   

I‐680/I‐780 Interchange 
 Contract anticipated to be completed April 2008. 

 
Request for TBPOC 
Action(s) This 
Month: 

 For Approval ‐ Request for Supplemental Authority for Toll Plaza 
Work.  (See Agenda Item/Attachment 6a) 

 
 



    Memorandum 
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TO:  Toll Bridge Program Oversight Committee 
(TBPOC) 

DATE:  November 16, 2006 

FR:  Andrew Fremier, BATA Deputy Executive Director  

RE:  Agenda No. ‐  6a 
 

Item‐ 
New Benicia‐Martinez Bridge Update 
Request for Supplemental Authority for Toll Plaza Work 

Cost:   
Additional $1.55 million over previously approved $4.25 million for a total of $5.8 
million. 
 
Schedule Impacts:   
 
The work proposed should have no adverse impact on the reported December 2007 
open to traffic date of the New Benicia‐Martinez Bridge. 
 
Recommendations:  
 
Approval to authorize Caltrans to negotiate a contract change order (CCO), in an 
amount not to exceed $5.3 M, to open the new Benicia‐Martinez Bridge to traffic and 
to implement open road tolling (ORT) at the new toll plaza, and to set aside $0.5 M 
as a contract contingency for the work.   
 
Discussion:  
 
On September 28, 2006, TBPOC authorized Caltrans to negotiate a CCO, in an 
amount not to exceed $4.25 M including a $0.35 M contingency, to open the new 
Benicia‐Martinez Bridge to traffic and to implement open road tolling (ORT) at the 
new toll plaza. On November 13, 2006, Kiewit Pacific, the contractor for the new 
bridge, submitted a preliminary cost proposal of $5.3 million for the work excluding 
any contingency.  
 
The new bridge is reported as opening to traffic in December 2007, however, current 
progress is trending the project to finish early. In order to have both the bridge and 
the ORT open at the same time and as soon as possible, toll plaza demolition and 
reconstruction work as part of the CCO must commence by December 2006. 
 



    Memorandum 
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The Department and BATA staffs are currently in the process of reviewing the cost 
proposal. While the final cost proposal is likely to be less than the current $5.3 
million requested, staff is requesting additional TBPOC authorization to negotiate 
the CCO in an amount not to exceed $5.3 million so as to not delay implementation 
of the work and a $0.5 M contingency for a total of $5.8 million. A detailed report 
and breakdown of the cost proposal will be available at the TBPOC meeting. 
 
Sufficient contract and project contingencies are available to cover the higher than 
anticipated cost of the CCO work. No additional budget changes are necessary at 
this time.  



 
 
 
 
 
 
 
 
 
 
 
 
 

Item 7:  Other Business 
 

No Attachments 




